BANQUET HALL BOOKING SYSTEM

Smart Venue Reservation & Event Management Platform

Phase 5 — Project Planning & Scheduling

Agile Scrum | Sprint Breakdown | Gantt Roadmap

5.1 Project Planning Overview

The project is organized using an Agile Scrum methodology with 2-week sprints. The overall timeline spans 16 weeks divided into four major phases. Continuous integration and delivery (CI/CD) practices are followed throughout the development lifecycle.

Project Timeline Roadmap

Phase 1 Research & Requirements (Wk 1–3) → **Phase 2 UI/UX Design & Prototyping (Wk 4–6)** → **Phase 3 Core Development (Wk 7–11)**

Phase 4 Integration & Testing (Wk 12–14) → **Phase 5 UAT & Bug Fixes (Wk 15)** → **Phase 6 Deployment & Go-Live (Wk 16)**

Sprint Breakdown

Sprint	Deliverables	Duration
S1	Project setup, database schema design, user authentication module (JWT + bcrypt + OAuth2).	Weeks 1–2
S2	Hall listing APIs, search and filter engine, venue manager portal (listing management).	Weeks 3–4
S3	Booking engine, real-time availability calendar, package management and pricing module.	Weeks 5–6

S4	Payment gateway integration (Razorpay/Stripe), invoice generation, email/SMS notification system.	Weeks 7–8
S5	Post-event reviews & ratings module, analytics dashboard, admin panel, and final regression testing.	Weeks 9–10

Milestones & Deliverables

Milestone	Description	Week
M1 — Kickoff	Project charter signed, team roles assigned, development environment set up.	Week 1
M2 — Design Complete	Figma wireframes and high-fidelity prototypes approved by stakeholders.	Week 6
M3 — Core MVP	Booking and payment flow functional end-to-end in staging environment.	Week 11
M4 — Testing Sign-off	All test cases passed; critical bugs resolved; performance benchmarks met.	Week 14
M5 — UAT Complete	User acceptance testing completed with 92%+ task success rate.	Week 15
M6 — Go-Live	Production deployment, DNS configuration, monitoring dashboards live.	Week 16